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Reporte Ejecutivo                                                                                                             XX de julio de 20XX
Seguimiento del proyecto al día XX de 20XX
Atención: XXXXX

Proyecto: 
Líder de proyecto:

	
	Estatus del proyecto y pronósticos
	Fecha de estado: 12/08/20XX

	Indicador
	Valor
	Interpretación
	 
	 

	BAC=
	$832,000.00
	Presupuesto total planeado al inicio del proyecto.

	PD=
	99
	 Número de días proyectados, después de una nivelación de recursos, para terminar el proyecto.

	SV
	-$17,680.00
	El proyecto está atrasado con respecto a lo proyectado.

	CV
	-$34,280.00
	Se ha gastado más de lo presupuestado.

	%SV
	-7%
	Porcentaje de atraso respecto al valor planeado

	%CV
	-15%
	Porcentaje de sobrecosto respecto al valor ganado

	CPI
	0.8664
	Nivel de desempeño del costo. Actualmente, se tiene un pobre desempeño en el uso del dinero. Se ha gastado más dinero de lo proyectado.

	SPI
	0.93
	Nivel de desempeño del tiempo. Actualmente, se tiene un pobre desempeño en el uso del tiempo. Se ha gastado más tiempo de lo proyectado.

	Pronósticos:
	
	 

	EAC($)=
	$960,293.44
	Nuevo presupuesto total proyectado para finalizar el proyecto.

	ETC=
	$604,693.44
	Monto estimado para finalizar el proyecto.

	VAC=
	-$128,293.44
	Diferencia entre el presupuesto proyectado. original y el nuevo presupuesto proyectado.

	EAC(t)=
	106.45
	Nuevo número de días proyectados para terminar el proyecto.

	Corrección:
	
	 

	TCPI=
	1.06
	 Nivel de desempeño requerido para lograr terminar el proyecto con el presupuesto original.

	Avances:
	
	
	

	% realizado=
	26.72%
	Porcentaje de avance real a la fecha de estatus.

	% planeado=
	28.84%
	Porcentaje de avance planeado a la fecha de estatus.
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Earned Value Cost Indicators

Indicator Formula Meaning
Cost Variance CV=EV-AC + Underbudget
- Overbudget
Percentage of Cost wcv= ™Y y100 |7 of variance
Variance EV
Cost Performance BV >1 Underbudget
Index CPL=—"""
AC <1 Overbudget
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Earned Value Schedule Indicators

Indicator Formula Meaning
Schedule SV=EV-PV |+ Ahead schedule
Variance - Behind schedule
Percentage of . SV % of variance
Schedule YeSV= PV X100
Variance
Schedule EV >1 Ahead schedule
Performance SPI=1V | <t Behind schedule

Index
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Interpretation of Performance Measures

Performance Schedule
Measures
SV>0&SPI>10 | SV=0&SPI=1.0 | SV<0&SPI<10

CV>0& of Schedule On Schedule Behind
CPI>1.0 Under Budget Under But

Cost |CV=0& * Ahead of Schedule On Schedule Behind
CPI=1.0 | OnBudget On Budget On|
CV<0& [ Ahead of Schedule On Schedule
CPI<1.0 Over Budget Over Budget
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0 BAC= Budget at Completion = Total cumulative PV of original
schedule.

0O EAC= Estimate at Completion = Budget of the project based on actual
perfomance.

Q ETC = Estimate to Complete = Estimate to complete the remaining
work on the project.

Q VAC= Variance at Completion = Diference betwen original budget and
the new estimate.
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Forecast Formula Meaning
Estimate at Completion BAC New total cost estimate of
EAC=——r~H the project based on actual
CPL performance
Estimate to Complete ETC = EAC-AC | Cost estimate to complete
the remaining work
Variance at Completion Variance between original
VAC = BAC-EAC| 4 pew estimate budget
Forecasted Project PD New total forecast duration
Duration EAC; = ST for the project.

PD = Planned Duration
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To Complete Performance Index

- Efficiency needed on CPI

« TCPI indicates the level of performance that you must
achieve to reach the original budget (BAC).
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Earned Value Technique Summary

Indicator / Forecast Formula Project Management Question
Cost Variance CV=EV-AC Are we under or over our budge?
Cost Performance Index BV ‘How efficiently are we using our resources?
ac
Schedule Variance SV=EV-PV Are we ahead or behind schedule?
Schedule Performance Index sp1-EV ‘How efficiently are we using time?
‘Budget at Completion BAC- TPV ‘What is the fotal planned budget for the project?
‘Estimate at Completion Eac - BAC What s the project likely to cost?
CPL
Estimate to Complete ETC =EAC-AC | What will the remaining work cost?

‘Variance at Completion

VAC =BAC-EAC

‘Will we be under or over budget?

‘To Complete Performance Indes. 1cpr, - BAC-EV ‘How efficiently must we use our remaining
(Cost) © "BAC-AC ‘tesources?
‘Percentage of Project Planned o4 Complete -2V ‘What is the percentage planned of the budget?
BAC
‘Percentage of Project Complete uCoaplete = EV ‘What is the percentage complete of the budget?
0Pt = pac
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Determinacion del estado del proyecto:

Valores Clave

+ PV =Planned Value. Budget cost of work schedule (BCWS).
+ EV=Earned Value. Budget cost of work performed (BCWP).

+ AC = Actual Cost. Actual cost of work performed (ACWP).
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Calculo de la Linea Base de Costo
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Earned Value Technique

Cost

Budget Cost of Work
Schedule

Ac Actual Cost of
Work Performed

EV Budget Cost of Work
Performed

Time

Status date
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Mechatronics & more




